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Agenda Item Number: z

Request approval of a professional services contract addendum with PCL
Civil Constructors, Inc. for the Johnny G. Martinez Water Treatment Plant
Water Quality Improvements.

20071213PWCHOL JOHNNY G. MARTINEZ WATER TREATMENT
PLANT (0811-03) PROJECT NO. 3201091

Yes

Addendum to a professional services contract for the amount of $139,312.34,
subject to the final written addendum. The original contract amount of
$415,839 plus approval of this addendum will increase the amount of the
total contract to $555,151.34.

MARK WEBER, PRINCIPAL CIVIL ENGINEER (x8526)

ANDY GOH, DEPUTY PW MANAGER/CITY ENGINEER (x8896)
DON HAWKES, WATER UTILITIES MANAGER (x2660)

JENAE NAUMANN, ASSISTANT CITY ATTORNEY (x8402)
Sufficient funds are available in Capital Improvement Fund No. 3201091,

Approve addendum.

This addendum covers the engineering and piloting efforts that were
necessary to provide proof of concept and budget level cost, which were not
included in the original contract.

The fee of $139,312.34 was negotiated by staff and is considered reasonable
for the scope of services. The original contract amount of $415,839 plus
approval of this addendum will increase the amount of the total contract to
$555,151.34.

This approval is conditioned upon execution of the final written addendum
and approved submittals of any required documents.

Approved by Glenn Kephart, Public Works Manager



8082112
CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING
CONSULTANT AGREEMENT

ADDENDUM NO. ONE

PROJECT NO. 3201091

PROJECT NAME: JOHNNY G. MARTINEZ WATER TREATMENT PLANT WATER
QUALITY IMPROVEMENTS

This AGREEMENT made and entered into on the 13" day of _December _ 2007,
by and between the CITY OF TEMPE, ARIZONA, a municipal corporation, hereinafter calied the

CITY and PCL CIVIL CONSTRUCTORS, INC. hereinafier called the CONSULTANT amends the

original Agreement made and entered into by and between the same parties on January 5, 20006,

(C2006-11).

For and in consideration of the mutual covenants and conditions hereinafter
contained, it is agreed by and between the CITY and the CONSULTANT as follows:
I. The original Agreement shall be extended to cover:

Additional engineering services to provide proof of concept and budget level

cost, as described in Exhibit "A" attached.

II. The services for the extension shall be the same as those stipulated under the

original contract.



1. For services described in this Agreement Addendum, the method of payment
shall be payment by installments. Total compensation for services performed shall be the sum of
$139,312.34, which shall be payment in full for all labor, equipment, materials and supplies
needed to perform these services.

All other provisions of the original contract Schedule of Payment Section shall apply to

this Addendum.

Cost Analysis: Professional Services Reimbursables Total
Initial Contract Amount $384,339.00 $31,500.00 $415,839.00
Previous Addenda $0.00 $0.00 $0.00
This Addendum $139,312.34 $0.00 $139,312.34
NEW CONTRACT AMOUNT $555,151.34

IV. The CONSULTANT shall proceed with the work immediately upon

execution of this Addendum. The CONSULTANT shall be granted a time extension as outlined

below:

Notice to Proceed Date 01/11/2006
Initial Time Allowed for Completion 730 days
Total Time Extension from Previous Addenda 0 days
Time Extension for this Addendum 200 days

V. All other provisions of the original Agreement where not inconsistent with

this Addendum shall remain binding on the parties hereto.



Johnny G. Martinez Water Treatment Plant Water Quality Improvements

Project No. 3201091

IN WITNESS WHEREOF, the parties hereto have executed this Agreement this day

of , 2007,

ATTEST:

City Clerk

APPROVED AS TO FORM:

City Attorney

CITY OF TEMPE, ARIZONA

By

Mayor

By

Public Works Manager

Recommended By:

Lode O

Deputy PW Maﬂager/City Engineer

The CONSULTANT warrants that the person who is signing this Agreement on behalf of
the CONSULTANT is authorized to do so and te execute all other documents necessary to

carry out the terms of this Agreement.

CONSULTANT
PCL Civil Constructors, Inc.

Name

Title

Federal LD. No. /Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist
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EXHIBIT A

CONSTRUCTION LEADERS

November 9, 2007

Mr. Mark Weber, PR
City of Teinpe

31 East Fifth Street
Tempe, AZ 85280

RE: City of Tempe
Johnny G Martinez WTP Expansion and Membrane Conversion — CMAR Design
Phase Services; Project No. 3201091

SUBJECT: Cost Proposal for Payment of Zenon Environmental Invoices

Dear Mr. Weber,

The engineering, design and piloting efforts of Zenon Environmental that were necessary to provide
proof of concept and budget level cost were not included in PCL's original contract. These costs have
been paid through PCL's CMAR Design Phase Services Contract and an addendum is required fo
incorpotate this change into the contract.

Attached are the invoices for reference. The total cost of this change is $139,3 12.34.

Should you have any questions, please contact the undersigned.

Yours truly,
PCE, CIVIL CONSTRUCTORS, INC.

U

Tom O*Donmnell
Praconstruction Manager

TO/ks

PCE CIVIL CONSTRUCTORS, INC.
(AN EQUAL OPPORTUNITY EMPLOYER)



PROFORMA

R

Original
: Delivery Address
PCL CIVIL CONSTRUCTORS INC BCL CIVIL CONSTRUCTORS INC
1729 WEST GREENTRER DRI 1729 WEST GREENTRES DRYIVE
SurTe 105 R SUITE 105
TEMPE, A% 85284 - TEMPE, AZ 85284
Uga Usa
85284 85284
' Customer: 300748 Project: 500317 Packing Slipt Trwoice: S i e8P No: Date: 01-09-2008 ¢
fmancity Uit Them . Biide Unit . Tex piso. erice e
Salen Order + 501274
Onfen Tta 1 31-08-2006
Telereone & ¢ Johony G Heetinen Cuntomar ¥.0.¢
Refedonga B ¢ 500317
GE ZEOH Profect Manpger: Richerd Bineo
98914.00

Engrineerivyy and Deeigm

Goodds Costs Ancant Daw TSH
0,00 98914.00 98814.00
Delivery : Prepey 1.5% PER MOV or 18% FER ANKH
Poyment: @ Net 30 days CHARGED O PAST DUB TRVOTCRS
Please state with your poyment 1 SLLS 3 Pleaus Hadl Your Yaymenb to Hhe advess beles

el s
' ' Fax

/hAW



PROFORMA . Original
Delivery Address

PCL CIVIL CONSTRUCTORS InC ~ PCL CIVIL COMSTRUCTORS INC
1729 WEST GREENTREE DRIVE 1729 WEST GREENTREEZ DRIVE
BUITE 105 - SUITE 105
TENPE, A7 85284 .  THEHMPE, AZ 85284
US8A USA
85284 85284
Oustomer: 300749 Project: 500317 Backing Si: Trvofoe: SLE/ 2 Gor N : hate: 01-03-2006 '
Quentity Onit Toem Price tnie e Dise. eoe Proat,

Sales Omler @ 501276
Onter Yabe 1 01-09-2006
foferenve A ¢ 500317 Contorar 2.0,
Refarénce 8 1 Jchn & Motdnes, A2
8 YEON Project Mamager: Richad Bineq

Flloting Costs 39286,00
. TAR SUMMARY
Tan suthority Rabe Brcamt
5.600 2342.34
Goods Costs e Ameymt: Due TSD
0.10 39256, 00 242,34 A0398.34
Dalivery : Brepay 1.5% BER ONTH or 18% ‘BER ANNUM
Payment Nt 30 days CHARGED ON PAST INE INVOTOES
Pleasa state with your payment 1 $r/ a Blsans Mall Youw Pagment o tho Adfvess helow:
Teils
r Fager

A



